

Initial Project Planning Template

Date	22 August 2026
Team ID	xxxxxxx
Project Name	India's agricultural crop production analysis (1997-2021)
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data collection	USN-1	Downloading dataset	2	High	Rajat tiwari	12 Aug	12 Aug
Sprint-1	Data collection	USN-2	loading the dataset	1	High	Rajat tiwari	12 Aug	12 Aug
Sprint-1	Data preparation	USN-3	Clean the data	3	Low	Rajat tiwari	13 Aug	13 Aug
Sprint-1	Data visualization	USN-4	Developing visualization	5	High	Rajat tiwari	14 Aug	17 Aug
Sprint-2	Dashboard	USN-5	Creating dashboard	3	Medium	Rajat tiwari	18 Aug	18 Aug
Sprint-2	Story	USN-6	Creating story	3	medium	Rajat tiwari	19 Aug	19 Aug
Sprint-2	Documentation and recording	USN-7	Creating demo	3	High	Rajat tiwari	20 Aug	23 Aug

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Documentation and recording	USN -8	Creating docs	5	High	Rajat tiwari	23 Aug	27 Aug